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Pajaro River Watershed Emergency Drought Program 

ATTACHMENT 4: WORK SUMMARY 
Project No. 1 Delivered Water Enhancement and Drought Response Irrigation 
 

Category (a) Direct Project Administration 
 

Task 1. Project Administration. The purpose of this task is to keep the project scope, budget and schedule on 
track, and to communicate project progress with sponsoring agencies, stakeholders, and other organizations 
involved with project delivery.  PVWMA is the grant applicant and will be the DWR contracting agency. 
Development of the grant agreement with DWR and subagreements with project sponsors is included in the grant 
administration work plan. Work under this task includes preparation of project quarterly grant invoices and 
associated reports, completion of a final project grant report and development of agreements with the irrigation 
users.   This task includes execution and management of all consultant contracts, including the following contracts 
already in place: 
 

• Engineering Support (Carollo Engineers) 
• Irrigation Efficiency Program Support (Central Coast Agricultural Water Quality Coalition) 

 

This task will also include submittal of project documentation to DWR following conditional grant award, including: 
 

• Detailed Work Plan per Exhibit A of the PSP 
• Detailed Budget per Exhibit B of the PSP 
• Documentation to support the Project Justification claims 
• Project Performance Monitoring Plan 
• Audited Financial Statements 
• CEQA documentation 
• Other materials that DWR deems necessary 

 

Deliverable	   Completion	  Status	   Schedule	  for	  Completion	  
Project	  documentation	  following	  conditional	  grant	  award	   0%	   November	  2014	  
Recycled	  Water	  User	  Agreements	   0%	   July	  2016	  
Grant	  Invoices	  and	  Quarterly	  Reports	   0%	   Quarterly	  
Final	  Grant	  Report	   0%	   March	  2018	  

 

Category (b) Land Purchase / Easement 
 

Task 2. Land Purchase / Easement. This task includes the acquisition of temporary construction easements for 
the pipeline construction and a 20-foot wide permanent easement for the length of the pipeline. Pipeline alignments 
have already been set. 
	  

Deliverable	   Completion	  Status	   Schedule	  for	  Completion	  
Easements	  for	  pipeline	  construction	   25	  %	   December	  2014	  

 

Category (c) Planning / Design / Engineering / Environmental Documentation 
 
As noted in the Technical Justification section, the 2002 Basin Management Plan identified the improvements 
necessary to utilize and deliver recycled water supplies. As required under CEQA, PVWMA prepared the Local 
Water Supply & Distribution Final EIR, May 7, 1999, SCH#97021006 with the following Addenda: (1) Resolution 
2001-18, November 7, 2001 – minor changes to Harkins Slough and CDS to include supplemental wells and a 
connecting pipeline; (2) Resolution 2002-13, June 2002 – adding an alternate supplemental well and connecting 
pipeline; (3) Resolution 2003-19, August 20, 2003 -Addendum No. 1 – CDS Changes; and (4) Resolution 2005-02, 
February 16, 2005 – Addendum No. 2 – Additional CDS Changes. Those documents satisfied the CEQA 
requirements for this project. The planning and CEQA work was completed prior to the January 2010 eligible match 
date and is therefore not included in the work plan, schedule or budget. 
 

Task 3. Design. This task includes design of the proposed project, including development of plans, specifications, 
and an engineer’s estimate of probable construction cost. The 50% design submittal and specifications are 
complete. The remaining work includes the 90% and final design submittals for construction bidding. 
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Task 4. Permitting. Local permits will be required for pipeline construction. This task includes the preparation of 
the necessary permit applications and coordination with the respective permitting agencies for the following 
permits:  
 

• Encroachment Permit(s) 
• NPDES General Permit for Storm Water Discharges Associated with Construction Activity 

 

Work on the construction permitting will begin following completion of the design. 
 

Deliverable	   Completion	  Status	   Schedule	  for	  Completion	  
Final	  Plans,	  Specifications,	  Cost	  Estimate	   50%	   January	  2015	  
Encroachment	  Permit(s)	   0	  %	   April	  2015	  
Construction	  Stormwater	  Permit	  (NPDES)	   0	  %	   April	  2015	  
 

Category (d) Construction / Implementation 
 
Task 5. Construction Contracting. Construction contracting activities will include preparing and advertising bid 
documents; preparation for and facilitation of a pre-bid contractors meeting; evaluation of bids; and contract award 
at a PVWMA Board Meeting.  
 

Task 6. Construction. Construction will include the following activities: 
 

• Mobilization, Establishing Laydown Areas, Establishing Storm Water BMPs 
• Clearing, Grubbing, and Site Preparation 
• Pipeline Installation, including trench excavation, pipeline installation, and trench fill with appropriate 

compaction 
• Performance Testing and Demobilization 

 

Task 7. Environmental Compliance During Construction. This task will consist of monitoring field conditions 
consistent with the environmental documentation and implementing any required mitigation.   
 

Task 8. Construction Administration. Construction administration will include: 
 

• Construction management for the duration of the construction period  
• Engineering services during construction (ESDC), including submittal reviews and responses, and 

preparation of as-built records.  
• Labor Compliance documentation and management 
 

Task 9. Irrigation Efficiency Program Implementation Irrigation Efficiency Program Implementation including 
irrigation system evaluations, data analysis and implementation of irrigation system upgrades, irrigation scheduling 
technology, grower trainings, on-farm performance monitoring and grower surveys to measure program impacts. 
 

Task 10. Recycled Water User Training. Growers and Irrigators at new use sites will be required to undergo 
recycled water user training before they start using recycled water at their ranches.  This task involves conducting a 
workshop with users to inform them of recycled water use laws and regulations to ensure compliance and protect 
health and safety and the environment.  Following the workshop, PVWMA Water System Operators will conduct a 
site visit with the lead irrigator to ensure compliance with the rules and regulations for recycled water use. 
	  

Deliverable	   Completion	  Status	   Schedule	  for	  Completion	  
Project	  Advertisement	   0	  %	   February	  2015	  
Award	  of	  Construction	  Contract	   	   0	  %	   March	  2015	  
Notice	  to	  Proceed	   0%	   April	  2015	  
Mitigation	  Monitoring	  Reports	   0%	   Ongoing	  during	  Construction	  
Monthly	  Construction	  Progress	  Reports	   0	  %	   Ongoing	  during	  Construction	  
ESDC	  Documentation	   0	  %	   Ongoing	  during	  Construction	  
Labor	  Compliance	   0%	   Ongoing	  during	  Construction	  
Notice	  of	  Completion	   0	  %	   June	  2016	  
As	  Built	  Drawings	   0	  %	   July	  2016	  
New	  Recycled	  Water	  User	  Training	   0%	   December	  2017	  
Irrigation	  Efficiency	  Program	  Implementation	   5	  %	   December	  2017	  
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Project No. 2 South County Recycled Water Improvements 
 
Category (a) Direct Project Administration 
 
Task 1. Project Administration. The purpose of this task is to keep the project scope, budget and schedule on 
track, and to communicate project progress with sponsoring agencies, stakeholders, and other organizations 
involved with project delivery.  Work under this task includes execution of a grant agreement with PVWMA, 
execution and management of all consultant contracts, preparation of quarterly grant invoices and associated 
reports, completion of a final grant report and development of recycled water user agreements with all three 
recycled water customers.    
 
This task will also include submittal of project documentation to DWR following conditional grant award, including: 
 

• Detailed Work Plan per Exhibit A of the PSP 
• Detailed Budget per Exhibit B of the PSP 
• Documentation to support the Project Justification claims 
• Project Performance Monitoring Plan 
• Audited Financial Statements 
• CEQA documentation 
• Other materials that DWR deems necessary 

 
Deliverable	   Completion	  Status	   Schedule	  for	  Completion	  
Project	  documentation	  following	  conditional	  grant	  award	   0%	   November	  2014	  
PVWMA	  Grant	  Agreement	   0%	   December	  2014	  
Recycled	  Water	  User	  Agreements	   0%	   September	  2014	  
Grant	  Invoices	  and	  Quarterly	  Reports	   0%	   Quarterly	  
Final	  Grant	  Report	   0%	   September	  2015	  

 
Category (b) Land Purchase / Easement 
 
Task 2. Land Purchase / Easement. This task consists of negotiating and obtaining SCVWD Board approval of 
20’ x 20’ temporary construction and permanent maintenance easements for the three turnouts, which are all 
located on private land (Obata/Bonfante/Kapa). SCVWD staff is currently in negotiations for the Obata easement.   
	  

Deliverable	   Completion	  Status	   Schedule	  for	  Completion	  
Easements	  (Obata/Bonfante/Kapa)	   0%	   November	  2014	  

 
Category (c) Planning / Design / Engineering / Environmental Documentation 
 
As noted in the Technical Justification section, the 2013 South County Recycled Water Pipeline Short-Term Phase 
1B Report identified the improvements necessary to utilize available recycled water supplies. Therefore, planning 
for this project is complete and not included in the work plan, schedule or budget. 
 
Task 3. Design. This task includes final design of the proposed project, including development of plans, 
specifications, and an engineer’s estimate of probable construction cost. The preliminary (10 percent) design is 
complete.  
 
Task 4. Environmental Documentation. This task involves preparation of an initial study and Mitigated Negative 
Declaration for the project. The only anticipated impacts associated with the project are temporary, construction 
related impacts, which can be mitigated to less than significant levels. 
 
Task 5. Permitting. There are no environmental permits required for this project. This task consists of obtaining 
construction related permits including a Santa Clara Right of Way Encroachment Permit and a Cal OSHA 
Construction Activity Permit. 
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Deliverable	   Completion	  Status	   Schedule	  for	  Completion	  
Final	  Plans,	  Specifications,	  Cost	  Estimate	   10%	   November	  2014	  
Mitigated	  Negative	  Declaration	   0%	   November	  2014	  
Encroachment	  Permit	   0%	   December	  2014	  
Cal	  OSHA	  Construction	  Activity	  Permit	   0%	   December	  2014	  

 
Category (d) Construction / Implementation 
 
Task 6. Construction Contracting. Construction contracting activities will include preparing and advertising bid 
documents; preparation for and facilitation of a pre-bid contractors meeting; evaluation of bids; and contract award 
at a SCVWD Board Meeting, followed by a Notice to Proceed.  
 
Task 7. Construction. This task consists of constructing the three turnouts.  All three turnouts will be constructed 
in the same manner.  The contractor will pothole and hot tap into an existing recycled water pipeline; furnish and 
install the pipes, fittings, valves and pipe supports for a four to eight inch irrigation service; install a meter; and 
install bollards to protect the turnout. 
 
Task 8. Environmental Compliance During Construction:  This task will consist of monitoring field conditions 
consistent with the environmental documentation and implementing any required mitigation.   
 
Task 9. Construction Administration. Construction administration will include: 

• Construction management for the duration of the construction period including preparation of the Notice of 
Completion 

• Engineering services during construction (ESDC), including submittal reviews and responses, and 
preparation of as-built records.  

• Labor Compliance documentation and management; SCVWD contracts with a contract administrator to 
implement its Labor Compliance Program (LCP).  The Department of Industrial Relations approved 
SCVWD’s LCP on 9/1/2011 (http://www.dir.ca.gov/lcp/lcplist.asp?lcptype=bond). 

 
Task 10. Recycled Water User Training. Operators at the Bonfante and Kapa sites will be required to undergo 
recycled water user training before they start using recycled water at their facilities.  Obata has already received the 
training. This task involves conducting a workshop with users to inform them of recycled water use laws and 
regulations to ensure compliance and protect health and safety and the environment.	  
	  

Deliverable	   Completion	  Status	   Schedule	  for	  Completion	  
Project	  Advertisement	   0%	   February	  2015	  
Award	  of	  Construction	  Contract	   	   0%	   March	  2015	  
Notice	  to	  Proceed	   0%	   March	  2015	  
Mitigation	  Monitoring	  Reports	   0%	   Ongoing	  during	  Construction	  
Monthly	  Construction	  Progress	  Reports	   0%	   Ongoing	  during	  Construction	  
ESDC	  Documentation	   0%	   Ongoing	  during	  Construction	  
Labor	  Compliance	   0%	   Ongoing	  during	  Construction	  
Notice	  of	  Completion	   0%	   June	  2015	  
As	  Built	  Drawings	   0%	   May	  2015	  
Recycled	  Water	  User	  Verification	   0%	   May	  2015	  
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Project No. 3 Expanded Recycled Water Use Project 
 
Category (a) Direct Project Administration 
 
Task 1. Project Administration. The purpose of this task is to keep the project scope, budget and schedule on 
track, and to communicate project progress with sponsoring agencies, stakeholders, and other organizations 
involved with project delivery.  Work under this task includes execution of a grant agreement with PVWMA, 
preparation of quarterly grant invoices and associated reports, completion of a final grant report and development 
of agreements with the City of Hollister and irrigation users, respectively.   This task includes execution and 
management of all consultant contracts, including the following contracts already in place: 
 

• Permitting and Engineering Support (HDR) 
• CEQA Documentation (AES) 
• Design and Construction Contracting (San Benito Engineers) 

 
This task will also include submittal of project documentation to DWR following conditional grant award, including: 
 

• Detailed Work Plan per Exhibit A of the PSP 
• Detailed Budget per Exhibit B of the PSP 
• Documentation to support the Project Justification claims 
• Project Performance Monitoring Plan 
• Audited Financial Statements 
• CEQA documentation 
• Other materials that DWR deems necessary 

 
Deliverable	   Completion	  Status	   Schedule	  for	  Completion	  
Project	  documentation	  following	  conditional	  grant	  award	   0%	   November	  2014	  
PVWMA	  Grant	  Agreement	   0%	   December	  2014	  
Recycled	  Water	  Supplier	  Agreement	  with	  City	  of	  Hollister	   50%	   December	  2014	  
Grant	  Invoices	  and	  Quarterly	  Reports	   0%	   Quarterly	  
Final	  Grant	  Report	   0%	   January	  2016	  

 
Category (b) Land Purchase / Easement 
 
Task 2. Land Purchase / Easement. This task includes the acquisition of easements for the recycled water 
distribution system. The northerly pipeline does not require any easements because it will be located in an existing 
easement. The southerly pipeline, located in existing agricultural access roads, will require an easement. A 20-foot 
wide permanent easement will be acquired for the entire length of the southerly pipeline. 
	  

Deliverable	   Completion	  Status	   Schedule	  for	  Completion	  
Easement	  for	  Southerly	  Pipeline	   0%	   December	  2014	  

 
Category (c) Planning / Design / Engineering / Environmental Documentation 
 
The Planning task included development of the Long-Term Wastewater Management Plan, Recycled Water 
Feasibility Study and the Hollister Urban Area Water and Wastewater Master Plan. This task was completed prior 
to the January 2010 eligible match date and is therefore not included in the work plan, schedule or budget. 
 
Task 3. Design. This task includes design of the proposed project, including development of plans, specifications, 
and an engineer’s estimate of probable construction cost. The 50 percent design submittal and specifications are 
complete. The remaining work includes the 90 percent and final design submittals. 
 
Task 4. Engineering. This task included engineering development of the project, as described in the completed 
Phase I Recycled Water Facilities Project Components Technical Memorandum (June 2014). This task also 
includes preparation of the addendum to the Title 22 Engineer’s report and associated discussions with the 
Regional Water Quality Control Board to obtain approval of the new recycled water use area.  
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Task 5. Environmental Documentation. This task included the preparation of appropriate project level 
documentation, as required under CEQA. Specifically, this task included preparation of the Addendum to 2010 
Supplemental Environmental Impact Report for the Recycled Water Facilities Phase 1 Service Area Project 
(ASSEIR) and the Updated Mitigation Monitoring and Reporting Plan (Updated MRRP), and submission of the 
Notice of Determination (NOD). No NEPA-related documentation was needed for this project. This task is complete. 
 
Task 6. Permitting. Local and federal permits will be required for construction of the recycled water project. This 
task includes the preparation of the necessary permit applications and coordination with the respective permitting 
agencies for the following permits:  
 

• NPDES General Permit for Storm Water Discharges Associated with Construction Activity 
• Encroachment Permit(s) 

 
Work on the construction permitting will begin immediately following completion of design. 

 
Deliverable	   Completion	  Status	   Schedule	  for	  Completion	  
Phase	  I	  Recycled	  Water	  Facilities	  Project	  Components	  TM	   100%	   Complete	  
Final	  Plans,	  Specifications,	  Cost	  Estimate	   50%	   November	  2014	  
Addendum	  to	  Title	  22	  Engineer’s	  Report	   60%	   October	  2014	  
ASSEIR,	  Updated	  MRRP,	  NOD	   100%	   Complete	  
Construction	  Stormwater	  Permit	  (NPDES)	   0%	   December	  2014	  
Encroachment	  Permit(s)	   0%	   December	  2014	  

 
Category (d) Construction / Implementation 
 
Task 7. Construction Contracting. Construction contracting activities will include preparing and advertising bid 
documents; preparation for and facilitation of a pre-bid contractors meeting; evaluation of bids; and contract award 
at a SBCWD Board Meeting, followed by a Notice to Proceed.  
 
Task 8. Construction. Construction will include the following activities: 

• Mobilization, Establishing Laydown Areas, Establishing Storm Water BMPs 
• Clearing, Grubbing, and Site Preparation 
• Pipeline Installation, including trench excavation, pipeline installation, and trench fill with appropriate 

compaction 
• Performance Testing, Cross-Connection Testing, and Demobilization 

 
Task 9. Environmental Compliance During Construction:  This task will consist of monitoring field conditions 
consistent with the environmental documentation and implementing any required mitigation.   
 
Task 10. Construction Administration. Construction administration will include: 

• Construction management for the duration of the construction period including preparation of the Notice of 
Completion 

• Engineering services during construction (ESDC), including submittal reviews and responses, and 
preparation of as-built records.  

• Labor Compliance documentation and management 
	  

Deliverable	   Completion	  Status	   Schedule	  for	  Completion	  
Project	  Advertisement	   0%	   December	  2014	  
Award	  of	  Construction	  Contract	   	   0%	   March	  2015	  
Notice	  to	  Proceed	   0%	   April	  2015	  
Mitigation	  Monitoring	  Reports	   0%	   Ongoing	  during	  Construction	  
Monthly	  Construction	  Progress	  Reports	   0%	   Ongoing	  during	  Construction	  
ESDC	  Documentation	   0%	   Ongoing	  during	  Construction	  
Labor	  Compliance	   0%	   Ongoing	  during	  Construction	  
Notice	  of	  Completion	   0%	   November	  2015	  
As	  Built	  Drawings	   0%	   November	  2015	  

	   	  



July 2014  7 

Project No. 4 Corralitos Creek Water Supply and Fisheries Enhancement 
 
Category (a) Direct Project Administration 
 
Task 1. Project Administration. The purpose of this task is to keep the project scope, budget and schedule on 
track, and to communicate project progress with sponsoring agencies, stakeholders, and other organizations 
involved with project delivery.  Work under this task includes execution of a grant agreement with PVWMA, 
execution and management of all consultant contracts, preparation of quarterly grant invoices and associated 
reports, and completion of a final grant report.    
 
This task will also include submittal of project documentation to DWR following conditional grant award, including: 
 

• Detailed Work Plan per Exhibit A of the PSP 
• Detailed Budget per Exhibit B of the PSP 
• Documentation to support the Project Justification claims 
• Project Performance Monitoring Plan 
• Audited Financial Statements 
• CEQA documentation 
• Other materials that DWR deems necessary 

 
Deliverable	   Completion	  Status	   Schedule	  for	  Completion	  
Project	  documentation	  following	  conditional	  grant	  award	   0%	   November	  2014	  
PVWMA	  Grant	  Agreement	   0%	   December	  2014	  
Grant	  Invoices	  and	  Quarterly	  Reports	   0%	   Quarterly	  
Final	  Grant	  Report	   0%	   September	  2016	  
 
Category (b) Land Purchase / Easement 
 
All construction activities will be located on the developed portions of the City’s existing water treatment plant 
facility. No land or easement purchases are required for this project.  
 
Category (c) Planning / Design / Engineering / Environmental Documentation 
 
The Planning task included pilot testing and the evaluation of membrane alternatives as presented in TM 6 
Membrane Filtration (January 2009). This task was completed prior to the January 2010 eligible match date and is 
therefore not included in the work plan, schedule or budget. 
 
The City has completed the CEQA documentation including the preparation of a Negative Declaration and filing of a 
Notice of Determination in 2009. This task was completed prior to the January 2010 eligible match date and is 
therefore not included in the work plan, schedule or budget.  
 
No special status species or habitat have been identified within the construction footprint. Therefore, no 
requirements to obtain environmental permits from regulatory agencies have been identified for this project.   The 
proposed project has been formally supported by the staff of the National Marine Fisheries Service in a letter dated 
November 3, 2009. This task is therefore not included in the work plan, schedule or budget. 
 
Task 2. Design. This task includes design of the proposed project, including development of plans, specifications, 
and an engineer’s estimate of probable construction cost. The 90 percent design submittal and specifications are 
complete. The remaining work includes final design submittals. 

 
Deliverable	   Completion	  Status	   Schedule	  for	  Completion	  
Final	  Plans,	  Specifications,	  Cost	  Estimate	   90%	   February	  2015	  
 
Category (d) Construction / Implementation 
 
Task 3. Construction Contracting. Construction contracting activities will include preparing and advertising bid 
documents; preparation for and facilitation of a pre-bid contractors meeting; evaluation of bids; and contract award 
at a City of Watsonville Council Meeting, followed by a Notice to Proceed.  
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Task 4. Construction. The majority of the new construction will take place in the location of the existing 
sedimentation basin and filters.  The perimeter wall, including the front facade with head house will remain in place.  
The new membrane building will be located inside of the filter walls after the interior is demolished and a flat site is 
provided.  All of the chemicals and the pretreatment plate settler(s) will be installed within the existing walls.  
Access into the treatment area and chemical storage area will be through two new rolling gates, one on each side 
of the existing head house.  Site access will be maintained through gates on the west and south sides of the site.  
The building will be placed inside of the previous filter area directly behind (northwest) of the headhouse.  The 
solids drying beds will be constructed directly south of the access roads and the existing trees in the southwest 
corner of the site.  All of the existing Chinese redwoods will be protected in place.  Additional modifications to the 
site include site piping, both on the plant influent and the connections to the solids drying bed.  
 
The Pall AP-6X system has a maximum day capacity of 1.25 mgd. The membrane system will include construction 
a feed tank, feed pumps, strainer, membrane rack with valves and membrane modules, reverse filtration tank and 
pumps, CIP tank and pumps including heater, CIP chemical feed system, neutralization tank, and control panel.  
The design will be based on one AP-6X system initially with the ability to add a second system at such time as the 
City desires. 
 
The membrane equipment and chemical feed systems will all be housed in a pre-engineered metal frame building. 
The bulk storage tanks for coagulant (ACH) and sodium hydroxide will be outside of the building.  A separate room 
will be provided in the building to house the CIP chemical storage totes.  In addition, a separate room will house the 
chlorine gas storage and feed system.  All chemical storage areas will have containment areas with space sufficient 
for the maximum volume of chemical being stored in addition to fire sprinkler water per the California Fire Code 
(CFC).  The chlorine room will include automatic shut off valves and gas detectors as per the CFC. 
 
The membrane feed and filter equipment will be housed in the main room of the building.  Surrounding the main 
area will be dedicated rooms for a laboratory, office, electrical equipment, and restroom. 
 
Task 5. Environmental Compliance During Construction:  This task will consist of monitoring field conditions 
consistent with the environmental documentation and implementing any required mitigation.   
 
Task 6. Construction Administration. Construction administration will include: 

• Construction management for the duration of the construction period including preparation of the Notice of 
Completion 

• Engineering services during construction (ESDC), including submittal reviews and responses, and 
preparation of as-built records.  

• Labor Compliance documentation and management 
	  

Deliverable	   Completion	  Status	   Schedule	  for	  Completion	  
Project	  Advertisement	   0%	   February	  2015	  
Award	  of	  Construction	  Contract	   	   0%	   March	  2015	  
Notice	  to	  Proceed	   0%	   April	  2015	  
Mitigation	  Monitoring	  Reports	   0%	   Ongoing	  during	  Construction	  
Monthly	  Construction	  Progress	  Reports	   0%	   Ongoing	  during	  Construction	  
ESDC	  Documentation	   0%	   Ongoing	  during	  Construction	  
Labor	  Compliance	   0%	   Ongoing	  during	  Construction	  
Notice	  of	  Completion	   0%	   May	  2016	  
As	  Built	  Drawings	   0%	   June	  2016	  

	  
  



July 2014  9 

PVWMA Grant Administration 
 
Category (a) Direct Project Administration 
 
Task 1. Pajaro River Watershed Emergency Drought Program Grant Application. This task involves the 
preparation and submittal of all grant application documents consistent with the 2014 IRWM Drought Grant 
Solicitation Integrated Regional Water Management Implementation Grant Program Proposal Solicitation Package 
and Guidelines. 
 
Task 2. Conditional Grant Award. This task involves compiling and submitting the required additional 
documentation following conditional grant award. Each project sponsor is required to compile the information and 
provide to PVWMA, as the grant administrator. PVWMA will submit the documentation, as listed below, to DWR 
within 30 days of conditional grant award: 
 

• Detailed Work Plan per Exhibit A of the PSP 
• Detailed Budget per Exhibit B of the PSP 
• Documentation to support the Project Justification claims 
• Project Performance Monitoring Plan 
• Audited Financial Statements 
• CEQA documentation 
• Other materials that DWR deems necessary 

 
Task 3. DWR Grant Agreement. PVWMA, as the applicant and grant administrator for the Pajaro River Watershed 
Emergency Drought Program Grant, will enter into an agreement with DWR establishing the terms and conditions 
of the grant. PVWMA has reviewed the template agreement and takes no exception to the terms. This task involves 
coordinating the preparation and execution of the agreement.  
 
Task 4. Project Sponsor Grant Agreements. PVWMA, as the grant contracting agency, will execute grant 
agreements with each of the project sponsors (SBCWD / SCVWD / City of Watsonville) establishing the terms and 
conditions of the grant. The project sponsor agreements will mirror the DWR grant agreement. This task involves 
coordinating the preparation and execution of the agreements.  
 
Task 5. Quarterly Grant Invoicing and Reporting. This task involves the compiling of quarterly invoices and 
quarterly reports from each of the project sponsors and preparation of a consolidated package for submittal to 
DWR. This task also involves working with the project sponsors to compile and submit the first invoice, which may 
include eligible match expenditures dating back to January 2010 and eligible reimbursable expenditures dating 
back to January 2014. 
 
Task 6. Project Completion Reports. Within 90 days of completing each project, the project sponsor will prepare 
a project completion report consistent with the grant agreement. PVWMA will coordinate with DWR on submittal of 
the report and the release of retention invoice. 
 
Task 7. Grant Completion Report. Within 90 days of completing the final project, PVWMA will prepare a grant 
completion report consistent with the grant agreement.  
	  

Deliverable	   Completion	  
Status	  

Schedule	  for	  
Completion	  

Pajaro	  River	  Watershed	  Emergency	  Drought	  Program	  Grant	  Application	   100%	   July	  2014	  
Project	  documentation	  following	  conditional	  grant	  award	   0%	   November	  2014	  
DWR	  Grant	  Agreement	   0%	   December	  2014	  
Quarterly	  Invoices	  and	  Reports	   0%	   Quarterly	  
Project	  Completion	  Reports	   0%	   90	  Days	  Post	  Project	  

	  
 




